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PART Il - ANNUAL PLAN
CENTRAL ADP INFRASTRUCTURE,
MAINTENANCE, AND SUPPORT

1. Architecture Status

The architecture has not changed since submission of Part | - Information Technology
Architecture Plan.

2. IT Objectives
Our IT objectivesfor FY 1997 are to:

Migrate current Unisys Customers to another corporate platform.

Retire all VAX 9410 systems to reduce hardware and software maintenance cost.
Evaluate Bureauwide workstation maintenance options.

Develop and implement a plan to provide back-up tape services to support additional disk
storage for the Digital Platform.

Downsize Operations staff by retraining and retooling personnel for other positions within
the Bureau.

Our IT objectivesfor FY 1998 are to:
° Continue the hardware and software maintenance contracts for the Digital VAX resources.

° Upgrade the Digital VAX resources as described in the Open Systems Technical
Architecture Program Development Plan

3. Status

A. Accomplishments/Progress

° Retired the UNISY S 1100/90 "C" machine in the Charlotte Computer Center.
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° Procured the UNISY S 2200/5111 for NIST/EDA processing at the Suitland Computer
Center.

° Upgraded two (2) VAXclusters to Digital Alpha Platforms.

° Implemented new strategy to provide volume printing from any device on the enterprise-
wide network.

B. Current Plans

See Section 4. Implementation Schedule.

4. Implementation Schedule

Mainframe Computer Systems Planned Actual
Requirement initiative - FEP replacement 07/93 12/93
FEP replacement 03/94 09/94
Release 1100/92 03/94 03/94
Release 1100/93C 03/95 03/95
Release 1100/94D 12/97

Acquire 2200/500 for EDA/NIST 10/95 10/95




